

**GOVERNMENT OF ANDHRA PRADESH**  
**ABSTRACT**

MA&UD Department – GHMC, Hyderabad – Solid Waste Management – Integrated Solid Waste Management Project – Environment Protection Training & Research Institute (EPTRI) appointed as independent Engineer for a period of 3 years – Extension of period for another one year – Orders – Issued.

---

**MUNICIPAL ADMINISTRATION & URBAN DEVELOPMENT (H1) DEPARTMENT**

**G.O.Rt No. 1644**  
**09.11.2013,**

**Dated:**

**Read the following:**

- 1 .G.O.Rt. No. 843, MA&UD Department Dt.23-07-2010,
- 2 .From the Commissioner, GHMC, Hyderabad, Lr. No. 589/EE(SWM)/AC(H&S)/GHMC/2010, Dt. 19-08-2013,
3. from the DG& Spl.CS to Government, EPTRI, D.O.lr. No. EPTRI/ESD/78/vol.III/2013, Dt. 05-09-2013

**ORDER:**

In the reference 1<sup>st</sup> read above, Government have appointed Environment Protection Training & Research Institute (EPTRI) as Independent Engineer for Integrated Solid Waste Management Project in place of M/s Infrastructure Corporation of Andhra Pradesh (INCAP) till the independent Engineer is placed through the bidding process.

In the reference 2<sup>nd</sup> read above, the commissioner GHMC, Hyderabad has stated that EPTRI has requested for extension of the period for a further one year from the date of expiry i.e 01-09-2013 with the same terms and conditions of the agreement entered including the payment condition etc., as per clause 2.4 of the agreement i.e the services may be extended by mutual consent for the reasons as stated below:

- a. the following important components of the project could not be implemented so far due to non-resolution of certain issues i.e
  - I. collection and transportation of MSW initially from two zones,
  - II. establishment of Waste to Energy Plant at Jawaharnagar
  - III. Establishment of RDF manufacturing plant
  - IV. Reclamation of existing dump sites
  - V. Handing over of transfer stations to the concessionaire for operation and maintenance,
  - VI. Transfer of vehicles, equipment as is where is condition and outsourced manpower to the Concessionaire.
- b) Establishment of waste-to-energy plant which is the important component of IMSWM project would take two years from the date of issue of CFE by the APPCB. Capping work at the Jawaharnagar has not achieved much progress due to filed level difficulties such as leveling, compacting, controlling of firs fog etc.
- c) Implementation of all the above said components of the IMSWM project requires a significant reservoir of expertise. EPTRI has developed the required expertise in the last three years working as Independent Engineer. Retention of trained manpower in this field is difficult, if the project is extended for a period of one year.

:: 2 ::

- d) Therefore, EPTRI strongly recommend the extension of contract for a period of three years with effect from 01-09-2013. During this three years time all the components of the project would be established, operationalized and the whole project would be consolidated. Extension of EPTRI's services for another three years will be win-win situation both for GHMC, Hyderabad and the Concessionaire. However, GHMC, Hyderabad would retain the power to terminate the assignment to EPTRI as provided under clause 2.8.1.f.

Therefore, the Commissioner, GHMC, Hyderabad has requested to extend the services of EPTRI as Independent Engineer for ISWM Project of GHMC, Hyderabad for another period of one year from the date of expiry i.e 01-09-2013 with the same terms & conditions including payment conditions.

Government after careful examination of the proposal of the commissioner, GHMC, Hyderabad, hereby extend the period of Environment Protection Training & Research Institute (EPTRI) as Independent Engineer for a further one year from the date of expiry i.e 01-09-2013 with the same terms and conditions of the agreement entered including the payment condition etc., as per clause 2.4 of the agreement.

The Commissioner, GHMC, Hyderabad shall take further necessary action in the matter accordingly.

**(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)**

**Dr. S.K. JOSHI,  
PRINCIPAL SECRETARY TO  
GOVERNMENT (UD)**

To  
The Commissioner, Greater Hyderabad Municipal Corporation, Hyderabad.  
The Director General, Environment Protection Training & Research Institute (EPTRI),  
Gachibowli, Hyderabad.  
(through the Commissioner, Greater Hyderabad Municipal Corporation,  
Hyderabad)

Copy to:  
The Advisor to Government, MA&UD Department.  
The PS to Principal Secretary to Chief Minister.  
The PS to Minister(MA&UD).  
The PS to Chief Secretary to Government,  
The PS to Principal Secretary to Government(UD), MA&UD Department,  
The PS to Principal Secretary to Government(MA), MA&UD Department.  
SF/SC.

**//FORWARDED ::BY:: ORDER//**

**SECTION OFFICER.**